
     Pro Parks Levy Marra Farm Community Project Draft timeline 
 
 

2005 2006 by Quarters 2007  
4 1 2 3 4 1 

Public Outreach #1 – Community feedback at Harvest Fair 10/1/05       

Parks staff discusses alternatives and plan       

Marra Farm Coalition discusses alternatives and plan       

Public Outreach #2 – Workshop/review alternatives for 
plan/infrastructure at the farm 4/29/06 

      

Parks staff approves alternative and infrastructure spending       

Marra Farm Coalition final discussion of funding and plan       

Public Outreach #3 – Discussion of proposed spending/plan 6/06       

Purchase/install composting toilet June 2006       
Approved long-term development plan guides infrastructure July 2006        
Construction of paths and other infrastructure starts November 2006       
Opportunity funded construction completed 2007       

 
http://www.ci.seattle.wa.us/parks/proparks/projects/marra.htm 
For information contact: Cathy Tuttle (206)684-7033 800 Maynard Ave S 3rd Floor Seattle WA 98134 cathy.tuttle@seattle.gov 
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